
Figure 3.4-10.  Guadalupe River Project - Schedule for Flood Protection and Recreation Construction and 
Mitigation Installation

Revised
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Segment 1
Flood Protection Construction
Recreation Construction   

Environmental Mitigation Installation  

 

Segment 2
Flood Protection Construction
Recreation Construction
Environmental Mitigation Installation*   

 

Segments 3A and 3B
Flood Protection Construction
Recreation Construction
Environmental Mitigation Installation*

   

Segment 3C Phase 1     

Flood Protection Construction
Recreation Construction

Segment 3C Phase 2        

Flood Protection Construction
Recreation Construction
Environmental Mitigation Installation*

 

Segment 3C Phase 3  

Flood Protection Construction  

Woz Way to Park Avenue Bypass Reach
Environmental Mitigation Installation*

Reach A Mitigation Site
Environmental Mitigation Installation*  

Guadalupe Creek Mitigation Site
Environmental Mitigation Installation*

* Includes installation of riparian vegetation, shaded riverine aquatic (SRA) cover, fish habitat, or spawning gravels  Legend
in these reaches.
Notes: Key features of Proposed Action
1 After implementation of the identified mitigation components, a 3-year monitoring program will ensure  

the successful establishment of the mitigation features and to provide necessary adjustments, if any. Portion of Guadalupe River Project with Proposed
Action previously implemented or begun

2 Operation and maintenance of project features and mitigation monitoring and management will be provided 
by the SCVWD, in cooperation with the Adaptive Management Team, as described in the accompanying Feature implemented by SCVWD
Mitigation Monitoring Plan (Volume 2) over the project life.

3 Mitigation installation is behind schedule in Segments 1 and 2 because original plantings were placed in the 
incorrect positions.
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